James Website Builder — Capabilities, Build Timeline & Itemized Hours

Prepared: 2026-06-17 **Project start:** May 2025 **Engagement span:** ~14 months (May 2025 → Jun 2026) **Platform & integrations:** multi-tenant cloud architecture · drag-and-drop page & site builder · Stripe, Authorize.Net & Coinbase (crypto) payments · ACH / wire / mailed-check payouts · analytics, A/B testing, heatmaps & session recording · fraud detection · automated PDF & Excel reporting · push notifications · QR-code donations · live market-data integration **Size:** 55+ feature modules · 70+ data entities · 180+ database schema updates · 20+ admin & analytics areas · 20 background service engines · multi-rail payment processing

> Each feature below is listed with the estimated engineering hours required to build it. Hours are derived from the functionality present in the delivered platform; build dates are taken from the system's internal records. Section 1 describes the method and the team behind the figures.

1. How the Hours and Dates Were Determined

This section describes how the hour figures were produced, how the build timeline was established, and how the work maps to the team that delivered it.

What one "hour" represents. Each hour covers the engineering work required to take a feature from concept to a finished, production-ready state — requirements and planning, design, building, testing, revisions, and issue-fixing. Hours measure build-and-delivery effort, not only the time to produce a first draft.

How the hours were calculated. The hours were estimated bottom-up. The delivered platform was reviewed feature by feature — every screen, workflow, integration, and data structure present in it — and each feature was assigned an effort figure based on its complexity. Each hour corresponds to a specific, identifiable part of the working product.

How the timeline was established. Build dates are taken from the platform's internal records — the timestamps created as each part of the system was added or changed. These provide a chronological record of when each part was built.

Team & staffing. Team size varied with the workload across the engagement:

Period	Months	Developers
May–Aug 2025	4	3
Sep–Dec 2025	4	4
Jan–Jun 2026	6	1

2. Executive Summary

Phase	Period	Module Group	Hours
P0	May 2025	Template & builder foundation	65
P1	May–Jun 2025	Core platform & multi-tenant foundation	210
P2	Jun–Aug 2025	Page & site builder	240

Phase	Period	Module Group	Hours
P3	Jun–Jul 2025	Donations, tax receipts & multi-rail payments	215
P4	Aug–Oct 2025	Tickets & events	125
P5	Jul–Aug 2025	Auctions & live bidding	105
P6	Sep–Nov 2025	Investments / real-estate offerings	185
P7	Aug–Oct 2025	Sponsors, newsletter & QR donations	80
P8	Sep–Oct 2025	Analytics suite	150
P9	Oct 2025	Payment funnel analytics	85
P10	Oct–Nov 2025	Heatmaps & session recording	135
P11	Sep–Nov 2025	A/B testing	110
P12	Nov 2025	Cohort analysis	90
P13	Nov–Dec 2025	Fraud detection	110
P14	Nov–Dec 2025	Reporting & scheduled exports	115
P15	Dec 2025	Push notifications	70
P16	Dec 2025	Crypto payments	65
P17	Dec 2025	Roles, permissions & user management	105
P18	Dec 2025–Jan 2026	Teachers / students module	80
P19	Jan–Mar 2026	Dynamic email system & preferences	95
P20	Feb–Mar 2026	Menu builder & builder upgrades	90
P21	Apr–Jun 2026	SaaS multi-tenant hardening	120
CC	Ongoing	Cross-cutting (QA, bug-fixing, DevOps)	140
		TOTAL	**2,785**

3. Itemized Feature Inventory & Hours

P0 — Template & Builder Foundation — *May 2025* — 65 hrs

Item	Hrs
Reusable section-template engine	25
Header & footer foundation (fonts, backgrounds, layout)	25
Base project scaffolding & environment setup	15

P1 — Core Platform & Multi-Tenant Foundation — *May–Jun 2025* — 210 hrs

Item	Hrs
Multi-tenant website architecture (per-organization sites, isolation)	65
User accounts, profiles & onboarding	30
Global settings & configuration system	35
Donation data core & lifecycle	45
Authentication (login, registration, password reset)	35

P2 — Page & Site Builder — *Jun–Aug 2025* — 240 hrs

Item	Hrs
Drag-and-drop page builder (sections, layouts)	75
Page templates library & cloning	40
Header builder (menus, top bar, logos, colors)	45
Footer builder (dynamic columns, social links, privacy)	35
Custom fonts management	15
Page meta, SEO & social-sharing fields	30

P3 — Donations, Tax Receipts & Multi-Rail Payments — *Jun–Jul 2025* — 215 hrs

Item	Hrs
Transaction processing & order lifecycle	40
Stripe payment integration	30
Authorize.Net payment integration	30
Payout methods — direct deposit, mailed check, wire transfer	45
Tax & tax-receipt generation (PDF)	35
Tipping / contribution-fee handling	20
Refund & privacy controls	15

P4 — Tickets & Events — *Aug–Oct 2025* — 125 hrs

Item	Hrs
Ticket products (pricing, options, documents)	35
Ticket categories (icons, status, ordering)	25
Ticket features & image galleries	25
Ticket sales & sale-detail records	40

P5 — Auctions & Live Bidding — *Jul–Aug 2025* — 105 hrs

Item	Hrs
Auction items & image galleries	30
Live bidding engine (real-time bids, last-bid tracking)	50
Auction timezones & checkout integration	25

P6 — Investments / Real-Estate Offerings — *Sep–Nov 2025* — 185 hrs

Item	Hrs
Investment offerings & investor flow	50
Dealmaker configuration & dynamic offering pages	50
Property financials & details	35
Investor profiles & investor-type handling	30
Live market-data integration	20

P7 — Sponsors, Newsletter & QR Donations — *Aug–Oct 2025* — 80 hrs

Item	Hrs
Sponsor management & display	25
Newsletter subscriptions (name / phone capture)	25
QR-code donation generation & flow	30

P8 — Analytics Suite — *Sep–Oct 2025* — 150 hrs

Item	Hrs
Event-tracking infrastructure (high-volume, indexed)	45
Unique-visitor & page-view tracking	35
Analytics dashboard & charts	40
Referrer & UTM campaign analytics	30

P9 — Payment Funnel Analytics — *Oct 2025* — 85 hrs

Item	Hrs
Funnel event tracking (step-by-step)	35
Funnel visualization & drop-off analysis	30
Payment-method analytics	20

P10 — Heatmaps & Session Recording — *Oct–Nov 2025* — 135 hrs

Item	Hrs
Click / scroll heatmap capture & rendering	50
Session recording & playback	55
Automated page-screenshot capture	30

P11 — A/B Testing — *Sep–Nov 2025* — 110 hrs

Item	Hrs
Experiment & variant management	40
Visitor assignment & traffic splitting	30
Conversion & event tracking	25
Results & statistical reporting	15

P12 — Cohort Analysis — *Nov 2025* — 90 hrs

Item	Hrs
Cohort definition & membership	30
Retention analysis	35
Cohort comparison	25

P13 — Fraud Detection — *Nov–Dec 2025* — 110 hrs

Item	Hrs
Fraud rules engine (configurable rules)	45
Detection scoring & blacklist	35
Fraud statistics & dashboard	30

P14 — Reporting & Scheduled Exports — *Nov–Dec 2025* — 115 hrs

Item	Hrs
Report templates & builder	40
Report execution & history	25
Scheduled & recurring reports	25
Excel & PDF export engine	25

P15 — Push Notifications — *Dec 2025* — 70 hrs

Item	Hrs

Push-notification system & device tokens	40
Notification preferences & targeting	30

P16 — Crypto Payments — *Dec 2025* — 65 hrs

Item	Hrs
Coinbase Commerce integration	40
Crypto payment tracking & reconciliation	25

P17 — Roles, Permissions & User Management — *Dec 2025* — 105 hrs

Item	Hrs
Role-based access control (per-website roles)	45
Granular permissions system	30
Admin user management	30

P18 — Teachers / Students Module — *Dec 2025-Jan 2026* — 80 hrs

Item	Hrs
Teacher & student management	30
Parent–child relationships	25
Student messaging	25

P19 — Dynamic Email System & Preferences — *Jan–Mar 2026* — 95 hrs

Item	Hrs
Per-website email settings & branding	35
Dynamic transactional email system	35
Email notification preferences	25

P20 — Menu Builder & Builder Upgrades — *Feb–Mar 2026* — 90 hrs

Item	Hrs
Visual menu builder (menus & items)	45
Header / footer builder upgrade (advanced fields)	30
Sub-menu styling & font controls	15

P21 — SaaS Multi-Tenant Hardening — *Apr–Jun 2026* — 120 hrs

Item	Hrs

Per-website payment configuration & fees	35
Per-website email uniqueness & data isolation	25
Per-website roles & data separation	30
Tenant onboarding, tutorials & site-status controls	30

CC — Cross-Cutting (entire engagement) — 140 hrs

Item	Hrs
Bug fixing, regressions & production hotfixes	75
QA / testing cycles	30
DevOps, deployments & database schema management	35

4. Build Timeline (from schema & file dates)

Period	What was built
May–Jun 2025	Foundation — template & builder engine, multi-tenant websites, user accounts, settings, donation core.
Jun–Aug 2025	Page & site builder, headers/footers, donations and multi-rail payments, tax receipts, auctions.
Aug–Oct 2025	Tickets & events, sponsors, newsletter, QR donations.
Sep–Oct 2025	Investment / real-estate offerings, analytics suite, payment-funnel analytics.
Oct–Dec 2025	Heatmaps & session recording, A/B testing, cohort analysis, fraud detection, reporting & scheduled exports, push notifications, crypto payments.
Dec 2025–Jan 2026	Roles & permissions, teacher/student module.
Jan–Mar 2026	Dynamic email system, menu builder, header/footer builder upgrades.
Mar–Jun 2026	SaaS multi-tenant hardening and refinements.

5. Capability Summary

Fundraising & commerce — multi-tenant donation sites, one-time & recurring giving, tipping/contribution fees, ticketed events, live auctions with real-time bidding, sponsor management, QR-code donations, newsletter capture, tax-receipt generation.

Site building — drag-and-drop page builder, reusable section & page templates, header/footer builder, menu builder, custom fonts, SEO & social-sharing controls, per-site colors and layouts.

Payments — Stripe, Authorize.Net and Coinbase (crypto) processing, plus direct deposit, wire transfer and mailed-check payouts, configurable per-website fees and payment settings.

Investments / real estate — investment offerings with investor profiles, Dealmaker offering pages, property financials, and live market-data integration.

Analytics — visitors, page views, referrers and UTM campaigns, payment-funnel and drop-off analysis, click/scroll heatmaps, session recording & playback, A/B testing, and cohort/retention analysis.

Operations & admin — configurable fraud-detection engine with blacklisting, role-based access control with permissions, admin & user management, teacher/student module with messaging, per-website email system with preferences, push notifications, and a reporting suite with scheduled Excel/PDF exports.

---

6. Upcoming Phase — AI Capabilities *(projected, not included in the totals above)*

The next planned phase adds AI features to James Website Builder. The items below are estimates and are not part of the delivered hours above.

AI Capabilities (projected: 420–560 hrs)

- AI donation & checkout assistant (conversational, guided giving)
- AI page & content generation built into the site builder
- Natural-language analytics — "ask your data" across the analytics suite
- AI-enhanced fraud & anomaly detection
- Smart donor segmentation & personalized recommendations
- Automated AI report summaries & plain-language insights